
   

Specific Early Actions Identified in SBX7 1  
(adapted from Table 4‐1 of the Interim Plan, August 2010) 

Water 
Code 

Section 

Action Responsible 
Agency or 
Agencies 

Status Submitted 
Application 
to Council 

(Y/N) 

Additional Items 
Submitted for 

Committee 
Consideration 

85080  Appoint Independent Science 
Board 

DSC  Completed June 
24, 2010 

N   

85082  Engage federal agencies  DSC  Initiated  N   

85084  Interim Plan  DSC  Complete 
August 27, 2010 

N   

85084.5  DFG recommend Delta flow 
criteria and quantifiable 
biological objectives, by 
November 2010 

DFG  Initiated ‐ 
schedule 

contained in 
letter dated 
9/1/2010 

On schedule for 
completion 
11/2010  

N  Letter Dated 
9/1/2010 

85085  DWR shall do all of the 
following: 

    N   

85085 
(a) 

Coordinate with others to 
implement Two‐Gates Project 
by December 1, 2010 

DWR  DSC Council to 
take Action. 

Implementation 
is possible 
pending 

language and 
reports 

N  Letter Dated 
8/31/2010 

85085 
(b) 

Evaluate effectiveness of 
Threemile Slough Project 

DWR  Draft 
Environmental 
documents in 
April 2011 

Final Spring 
2012 

N  Letter Dated 
8/31/2010 

85085 
(c) 

Obtain needed information on 
water diversion and use. 

DWR    N  Letter Dated 
8/31/2010 

  Initiate collection of improved 
socio‐economic, ecosystem, 
and physical structure data 
about the Delta to inform 
policy processes and project 
level decision making by all 
public agencies, local, state, 
and federal. 

DWR  Staff has been 
assigned to 

identify the best 
documents to 
utilize for this 

effort 
(DSC/DWR) 

N  Letter Dated 
8/31/2010 
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Accelerate completion of in‐
stream flow analyses for the 
Delta watershed by the 
Department of Fish and Game. 

DWR  Need to clarify 
the responsible 
agency. CDFG 
may be more 
appropriate 

N  Letter Dated 
8/31/2010 

Conduct a Middle River 
Corridor Two Barrier pilot 
project. 

DWR  See Two‐Gates 
project (above) 

N  Letter Dated 
8/31/2010 

Complete construction of an 
alternative intake for the 
Contra Costa Water District. 

DWR  Completed  July 
20, 2010 

N  Letter Dated 
8/31/2010 

Evaluate the effectiveness of a 
Threemile Slough Barrier 
project. 

DWR  Draft 
Environmental 
documents in 

4/2011 

N  Letter Dated 
8/31/2010 

Construct a demonstration fish 
protection screen at Clifton 
Court Forebay (not considered 
in Delta Vision Committee 
Implementation Report) 

DWR  Contra Costa 
modeling study 
will be complete 

12/2010. 

Initial Study 
prepared. Local 
districts moving 

ahead. 
Scheduled for 
discussion in  
October  

N  Letter Dated 
8/31/2010 

Advance near‐term ecosystem 
restoration opportunities. 

DWR  To be discussed 
in November 

N  Letter Dated 
8/31/2010 

Stockpile rock and other 
emergency response materials. 

DWR  Status to be 
provided in 
October 

N  Letter Dated 
8/31/2010 

85085 
(c) 
(con’t) 

Assess and improve state 
capacity to respond to 
catastrophic events in the 
Delta. 

DWR  Status to be 
provided in 
October 

N  Letter Dated 
8/31/2010 

85085 
(d) 

Assist in implementing early 
action ecosystem restoration 
projects including, but not 
limited to, Dutch Slough and 
Meins Island 

DWR  To be discussed 
in November 

N  Letter Dated 
8/31/2010 

85086 
(a) 

The board shall establish 
effective system for watershed 
diversion data collection and 
data collection and public 
reporting by 12.31.10) 

SWRCB  Complete.  
SWRCB is 
utilizing 
eWRIMS. 

Improvements 
will be made 
over time 

Y  SWRCB provided 
informational 
pamphlet on 
eWRIMS 
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85086 
(b), 
(c),(d), 
(e) 

Establish instream flow needs 
for the Delta ecosystem to 
facilitate planning required to 
achieve objectives of the Delta 
Plan 

SWRCB  Completed 
August 3, 2010. 
Adopted by 

Council 8/25/10 

Y   

85087  The board shall submit a 
prioritized schedule and 
budget to complete instream 
flow studies (in cooperation 
with DFG) by 12.31.10 

SWRCB  On schedule.  
The Board will 
complete the 
budget and 
schedule by 
12/31/2010 

Y   
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